Attachment 1- Timeline

Attachment 1- Timeline City of Gunnison Comprehensive Plan Proposed Project Schedule														_																		
City of Gunnison Comprehensive Plan Proposed Project Schedule																																
Assume April 1 Start Date w/ 18 M	on	th ⁻	Tim	neli	ne																											
									201	4		·	Ţ	Ť										20	15	,						
Month	Α	pr	M	ay	Jı	ın	Jı	ul	Au	g	Se	р	Oct	t	Nov	D	ес	Jan	Fe	b	Mar	Α	pr	M	ay	Ju	ın	Ju	ıl	Aug	5	Вер
Bi-Monthly	1	2	1	2	1	2	1	2	1	2	1	2	1 2	2	1 2	1	2	1 2	1	2	1 2	1	2	1	2	1	2	1	2	1 2	2 1	2
Phase 1 Community Analysis												T																\Box				П
Consultant RFPs and Selection			Χ																													П
Information Gathering	Χ	Χ	Χ	Χ																												
Initial Economic Overview				Χ	Χ	Χ																										
Initial Transportation Overview				Χ	Χ	Χ																										
Complete Streets Overview				Χ	Χ	Χ																									\top	П
Refine Outline	Χ	Χ																								П						П
Prepare Community Report		Χ	Χ	Χ	Χ	Χ	Χ	Χ	X	X																						
Present Report to CC & PZ (Joint)						#																				П		\top			\top	\prod
2014 2015																																
Month	Α	pr	М	ау	Jı	ın	Jı	ul	Au	g	Se	р	Oct	t	Nov	D	ес	Jan	Fe	b	Mar	Α	pr	M	ау	Ju	ın	Ju	ıl	Aug	j S	Sep
Bi-Monthly	1	2	1	2	1	2	1	2	1	2	1	2	1 2	2	1 2	1	2	1 2	2 1	2	1 2	1	2	1	2	1	2	1	2	1 2	2 1	2
Phase 2 Community Input and \	/is	ior	in	9																									\Box			П
Community Survey			Χ	Χ	Χ	Χ	Χ	Χ	X	X																П						П
Community Leader Interviews			Χ	Χ	Χ	Χ	Χ	Χ																							1	
Workshop Preparation				Χ	Χ	Χ	Х																			П		\top	_		\top	Ħ
Workshop Week								Χ																		П		\top		\top	\top	П
Two Policy Maker Workshops								Χ																		П					\top	Ħ
Two Community Workshops								Χ																				\top		+	+	П
Write Issues & Vision Report					Х	Χ	Χ	Χ	X	X																		\top	\dashv	+	+	П
Present Final Community Report										X :	X															П		_		\top	+	П
2014 2015																																
Month	Α	pr	М	ау	Jı	ın	Jı	ul	Au	g	Se	р	Oct	t	Nov	D	ес	Jan	Fe	b	Mar	Α	pr	M	ау	Ju	ın	Ju	ıl	Aug	j S	Sep
Bi-Monthly	1	2	1	2	1	2	1	2	1	2	1	2	1 2	2	1 2	1	2	1 2	2 1	2	1 2	1	2	1	2	1	2	1	2	1 2	2 1	2
Phase 3 Future Planning Scenar	ios	5																				1										П
Land Use Modelling Analysis)	X Z	ΧÞ	()	(X	X	Χ	Х								П		_	_		\top	П
Economic Analysis															(X											\Box		_	-		+	\top
Transportation Analysis															(X											H		+	_		+	+
Complete Streets Analysis												- 1	X >	- 1		X	1	X		l						П		-	-		+	\Box
Public Presentations												1							Х									+	-	+	+	\forall
		1							201	4				_						_				20	15	,						
Month	Α	pr	М	ay	Jı	ın	Jı				Se	р	Oct	t	Nov	D	ес	Jan	Fe	b	Mar	Α	pr	M	ау	Jι	ın	Ju	ıl	Aug	, 5	бер
Bi-Monthly	1	2	1	2	1	2												1 2			1 2				2			1	2	1 2	2 1	2
Phase 4 Plan Development												1	T	1		Ι					Т	Π						Т	Т		Т	
Draft Goals & Objectives						Χ	Χ	Χ										XX	Χ	X .	X					\Box	_	-	-		+	+
Draft Report																		XX				X	Х			$\overline{}$		+	-	+	+	+
Edit Review by Consultants														t							XX					Н		+	+	+	+	\forall
Pre-Final Draft										=	+	\dashv	-	+					+		+			Χ	Х	Х	\dashv	+	+	+	+	+
Final Report											+	\dagger	+	+		H			+		+	1				1 1	Χ	X	X	+	+	+
									201	4														20	15	1 1						
Month	Α	pr	М	ay	Jı	ın	Jı				Se	р	Oct	t	Nov	D	ес	Jan	Fe	b	Mar	Α	pr		ay		ın	Ju	ıl	Aug	, 5	Зер
Bi-Monthly		•	1	•	1		1	_		-					1 2						1 2		•		-			1		·	2 1	•
Phase 5 Plan Adoption				1						I	Ī	Ī	T							Ī	1	1							T		T	
Final Plan Presentation to PZ									\dashv	\dashv	+	+	+	+	+	\vdash			+		+	+		\vdash		\vdash	\dashv	+	+	ХХ	+	\forall
Final Plan Presentation to CC											+	\dashv	+	+	+			\vdash	++		+	+		\vdash		\vdash	\dashv	+	+	+		X
		1	I	I									1	-	1		I		I				I		I						- \	
Phase 6 Implementation & Monit	tor	inc	1						On	αO	ina	in	to t	he	fut	Jre				T		T						T	T		T	
. nase o implementation a Monit	اد.	6	1						J11	yU	ıy	1111	เ	10	iut	ui C	,												$\perp \! \! \perp$			\perp